



CHAPTER xxxii.

An Act to confirm a Provisional Order under the Private Legislation Procedure (Scotland) Act 1899 relating to Edinburgh and Leith Corporations Gas. A.D. 1919.

[22nd July 1919.]

WHEREAS His Majesty's Secretary for Scotland has made the Provisional Order set forth in the schedule hereunto annexed under the provisions of the Private Legislation Procedure (Scotland) Act 1899 and it is requisite that the said Order should be confirmed by Parliament: 62 & 63 Vict.
c. 47.

Be it therefore enacted by the King's most Excellent Majesty by and with the advice and consent of the Lords Spiritual and Temporal and Commons in this present Parliament assembled and by the authority of the same as follows:—

1. The Provisional Order contained in the schedule hereunto annexed shall be and the same is hereby confirmed. Confirmation
of Order in
schedule.

2. This Act may be cited as the Edinburgh and Leith Corporations Gas Order Confirmation Act 1919. Short title.

A.D. 1919.

S C H E D U L E.

EDINBURGH AND LEITH CORPORATIONS GAS.

Provisional Order to extend the period for the completion of certain works in connexion with the new gasworks of the Edinburgh and Leith Corporations Gas Commissioners at Granton and for other purposes.

WHEREAS the Edinburgh and Leith Corporations Gas Commissioners (hereinafter called "the Commissioners") were incorporated by the Edinburgh and Leith Corporations Gas Act 1888 for the purpose among other things of manufacturing and supplying gas:

And whereas under the powers of the Edinburgh and Leith Corporations Gas Act 1898 (hereinafter referred to as "the Act of 1898") the Commissioners acquired an extensive area of land at Granton and certain other important rights referred to in the agreement scheduled to and confirmed by the said Act and on part of the said lands constructed new gasworks and from those works and the other existing gasworks vested in them the Commissioners supply gas within their limits of supply:

And whereas the exercise of the powers for the construction of the Works 1 2 3 and 5 described in and authorised by the Act of 1898 is dependent on the development and extension of the gasworks on the remaining part of the said lands so acquired for gasworks purposes:

And whereas by the Edinburgh and Leith Corporations Gas Order 1908 (hereinafter referred to as "the Order of 1908") the time limited by the Act of 1898 for the construction and completion of the said Works Numbers 1 2 3 and 5 of the Act of 1898 was extended to the twenty-third day of May one thousand nine hundred and twenty:

And whereas the extension of the new gasworks at Granton on the remaining lands acquired for that purpose and the construction of the said works not having yet become necessary it is expedient that the time limited by the Act of 1898 as extended by the Order of 1908 for the construction and completion of the said works should be further extended:

And whereas it is expedient that the further powers hereinafter contained should be conferred on the Commissioners:

[9 & 10 GEO. 5.] *Edinburgh and Leith* [Ch. xxxii.]
Corporations Gas Order Confirmation Act, 1919.

And whereas the said purposes cannot be effected without an Order of the Secretary for Scotland confirmed by Parliament under the provisions of the Private Legislation Procedure (Scotland) Act 1899: A.D. 1919.

Now therefore in pursuance of the powers contained in the last-mentioned Act the Secretary for Scotland orders as follows:—

1. This Order may be cited as the Edinburgh and Leith Corporations Gas Order 1919 and the Edinburgh and Leith Corporations Gas Acts 1888 to 1908 and this Order may be cited together as the Edinburgh and Leith Corporations Gas Acts 1888 to 1919. Short title and joint citation.

2. This Order shall commence and have effect at and from the date of the passing of the Act confirming the same. Commencement of Order.

3. The several words and expressions to which by the Edinburgh and Leith Corporations Gas Acts 1888 to 1908 meanings are assigned shall when used in this Order have the same respective meanings unless there is something in the subject or context repugnant to such construction. Interpretation.

4. The time limited by the Act of 1898 for the completion of the Works Numbers 1 2 3 and 5 thereby authorised as extended by the Order of 1908 is hereby further extended and shall continue in force as regards Works Numbers 1 and 5 for a further period of fifteen years and as regards Works Numbers 2 and 3 for a further period of five years both from the twenty-third day of May one thousand nine hundred and twenty and on the expiry of those periods respectively the powers for such completion granted by the Act of 1898 shall cease. Extension of time for completion of works.

5. All costs charges and expenses of and incident to the preparing for and obtaining and confirming this Order or in relation thereto shall be paid by the Commissioners and if paid out of borrowed money the same shall be repaid within five years from the commencement of this Order. Expenses of Order.

Printed by EYRE and SPOTTISWOODE, LTD.,
FOR
WILLIAM RICHARD CODLING, Esq., C.B.E., M.V.O., the King's Printer of Acts of Parliament

To be purchased through any Bookseller or directly from
H.M. STATIONERY OFFICE at the following addresses:
IMPERIAL HOUSE, KINGSWAY, LONDON, W.C. 2, and 28, ABINGDON STREET, LONDON, S.W. 1;
37, PETER STREET, MANCHESTER; 1, ST. ANDREW'S CRESCENT, CARDIFF;
23, FORTH STREET, EDINBURGH;
or from E. PONSONBY, LTD., 116, GRAFTON STREET, DUBLIN.

